App F IX 4

Previous References

1948
(HE)

File No 42-48
Serial Nos 5, 6

Later References

GENERAL AND REVENUE SECRETARIAT

Serial Nos TWO

Part B for SEPT '48

SUBJECT

Estimate for Rs 21,051/— for the construction of Masonry Storm water Drain in Kumara Park Extension B-C/ —

Order No L 3247-50 | HE 42 48-6d 27th Sept 48

P-6
E

To CE 2 TB BC/

. Addl CE PWD.

. CE for R & B

. HE Commr B's

SANCTIONS

8/11/

No 414/45-8
Ex-Tree

OFFICE OF THE CHAIRMAN,
City Improvement Trust Board,
Dated, Bangalore, the 7th May 1948

ml 42-48-5

To

GENERAL & REVENUE SECRETARIAT
6778
10 MAY 1948
& MUNICIPAL BRANCH

SYED ABDUL ALLE', ESQ, B A,
Secretary to Government,
Revenue Department,
BANGALORE

Sir,

SUBJECT Modified estimate for improving - the Storm Water Drain in Kumara Park - Eastern extension

Adverting to Government Order No L 4376-9/ML 157-44-20 dated the 3rd November 1944 sanctioning the estimate for - Rs 21,000/- for the construction of a masonry ~~bridge~~ drain in the natural halla running right across the Kumara Park Eastern - extension, I have the honour to state that during the course of execution of work, the alignment of the drain had to be - changed as a small park & children's play-ground are proposed to be put instead of forming 5 building sites on a plot of - ground abutting the course of the Storm Water Drain as per your letter No L 7752-ML-157-44-49 dated 13-2-45 The modified estimate thus prepared has resulted in an excess of Rs 51/- over and above the sanctioned estimate

This was placed before the Board at its Meeting held on 28-2-1948 for consideration and it was resolved

"That the modified estimate for Rs 21,051/- be approved and sent to Government for sanction "

I accordingly request that sanction of Government may kindly be obtained to the modified estimate for Rs 21,051/- sent herewith together with the Comparative Statement showing the difference between the sanctioned estimate and the present

P T O

present modified estimate

The report accompanying the modified estimate is -

also enclosed

I have the honour to be,
Sir,
Your most obedient servant,
C.R. Narasinga Rao
CHAIRMAN
7/6

Iss

submitted with a draft go sanctioning the revised estimate for Rs 21,051/- for improving the storm water drain in the Kummara palle Eastern extension against the original estimate for Rs 21,000 sanctioned in G.O. Ms 3/11/44 (Pg 7)

Ma 14/5 The excess according to the revised estimate is Rs 51/- over the original estimate for reasons therein explained it is a very small increase

We may therefore accept the new estimate

Madras Secretariat

Minister for Finance & Taxes
Secretariat 17/5

Secretariat 17/5

OFFICE OF THE MINISTER FOR FINANCE & TAXES
No 3807
Date 17/5/46

6778/mrl

2[illegible]

To

The Chairman, C.S.T.B., Bllore,
" Auditor, P.W.D.,
" Chief Engineer for Roads and Buildings in Mysore,
" Municipal Commissioner Bangalore city.

Through The Proper Channel

C.O. No. h 3247-50 dt 42-48-6
dt 27.9.48

Sanctions the modified estimate

B 11/10

G R S App Γ VI—G 2]

SUBJECT 8

5205

Diary No of letter replied to 6778

General and Revenue Secretariat

( )

the 194

Section ML

File No 42-48

Serial No 6.

Proceedings of the Government of His Highness the Maharaja of Mysore

• Date of issue 27-9-48 194

Signed by Sri [illegible]

Read— go no L 4376-9/ml 157-44-20 d 3-11-44 sanctioning an estimate for Rs 21,000 for the construction of a masonry storm water drain in the Kumarapark East extension, Order thereon—No [illegible] Beng,

2) Letter no: S 410/47 d 5/5/48 from the chairman, C D T board, Bangalore requesting for reasons stated therein, sanction to a work fee

May this be—

(i) p inted ?

(ii) treated as a Standing Order ?

( ) published in the Gazette En l sh Part ?

(iv) t an lated ?

(v) placed at the disposal of the Press ?

(vi) published in the Ga ette Kannada Part ?

estimate for Rs 21,051/- for the
work referred to in the
8th read above
order
same — cleared

L 3247-50
D
27-9-68

Sd/-
for Revenue
17/9/68

To,

The Chairman, C D T Board,

The Director, P W D Bangalore 560

The Chief Engineer for R&B

The Re Commissioner, Bangalore Division

List of Enclosures

Copied by

Examined by

WD 04162—GPB—60 000—23 10 41

4

:OCEEDINGS OF THE GOVERNMENT OF HIS HIGHNESS
THE MAHARAJA OF MYSORE

Read -

Government Order No. L.4376-9/ Rl.157-44-20 dated 3rd November 1944, sanctioning an estimate for Rs.21,000/- for the construction of a masonry storm water drain in the Kumara Para East extension, Bangalore city.

2. Letter No. C.410/47- dated 5th May 1948 from the Chairman, City Improvement Trust Board, Bangalore, requesting for reasons stated therein, sanction to a modified estimate for Rs.21,051/- for the work referred to in the Government Order read above.

Order No. L. 3247-58/Jud 42-48-6
Dated, Bangalore the 27 Sept. 1948.

S A N C T I O N E D.

Secretary to Government
Revenue Department.

To

The Chairman, City Improvement Trust Board, Bangalore with records.
" Auditor, P W D.
" Chief Engineer for Roads and Buildings
" Municipal Commissioner, Bangalore City through the

D/C